

## Wisconsin NSP 3 – Timeframe - ESTIMATED

- Nov 1 – 5** HUD's Guidance is issued – review guidance/HUD's greatest needs data
- Nov 8 - 23** Draft the NSP Substantial Amendment to 2010 Plan  
Identify Areas of Greatest Need  
HUD data /UW extension data  
Describe Distribution and Uses of Funds  
Complete Other Sections of Amendment  
**Notice to Newspaper (Nov 23)**  
NSP 3 Pre-Application (with instructions) emailed to NSP 1 sub-grantee on 11/12/10  
Post to website and e-mail Commerce LyrisList
- Nov 29 – 9AM** NSP 3 Pre-applications due into Commerce
- Nov 29** Amendment Draft "Approval" - Commerce  
**Draft on Web (Nov 29)**
- Nov 30 – Dec 14** Citizen Participation :  
Post to Commerce LyrisList  
Notice to Newspaper (Nov 23)  
Notice Published in WSJ (Nov 30)  
Public Comment Period (Nov 30 – Dec 14)
- Dec 14 - 20** Commerce Final Edits in response to public comments
- Dec 20** Subst. Amendment signed off by Aaron  
Substantial Amendment Submittal to HUD – Garry W. (45 day review; 2/3)
- Mid Jan** Application put on website  
General Contact Info  
Budget (for 5 eligible activities)  
Service Area  
Narrative (meeting WI NSP requirements)
- Jan 27** Application Training conference call
- Feb 4** Substantial Amendment Approval from HUD
- Feb 21** Final Applications Due
- Feb/March** Prepare Implementation Manual
- Mid March** HUD NSP Grant Agreement Signed by Commerce
- Late March** **Award announcements made (posted on website)**
- April 1** NSP Funds Available in LOCCS; contracts mailed
- May 1** Contract Start Dates  
Implementation Manual Training (in person or webinar)
- Dec 2012** 50% of NSP3 funds expenditure deadline
- Dec 2013** 100% of NSP 3 funds expenditure deadline